
MINUTES 1 

Public Utilities Revenue Bond Oversight Committee 2 

Monday, July 20, 2009 3 

San Francisco Public Utilities Commission  4 

1155 Market Street (between 7th & 8th Streets), 4th Floor Conference Room 5 

 6 

Committee Members 7 

 8 

Aimee Brown, Chair 9 

Kyle Rhorer, Vice Chair 10 

Brian Browne 11 

Stan Jones 12 

David Sutter 13 

Patrick Sweetland 14 

 15 

1. Call to Order and Roll Call 16 

 17 

Vice-Chair Kyle Rhorer called the meeting to order at 9:35 a.m. and roll 18 

call was taken.   19 

 20 

Present:   Kyle Rhorer, Brian Browne, Stan Jones and Patrick 21 

Sweetland. 22 

Absent:   None. 23 

Excused: Aimee Brown and David Sutter. 24 

 25 

There was a quorum. 26 

 27 

2. Public Comment: Members of the public may address the RBOC on 28 

matters that are within the RBOC’s jurisdiction and are not on 29 

today’s agenda 30 

 31 

Steve Lawrence summarized his public comment in writing as follows:   32 

 33 

I ask that you investigate whether competition is being dampened for 34 

Sunol projects, or whether competition might be better maximized.  35 

  36 

SMP-30, leasing the Sunol quarry to Oliver de Silva Company, means that 37 

ODS has a big advantage in supplying aggregate and concrete for WSIP 38 

work in the area.  39 

  40 

Previous to recent proposed changes, however, there was at least the 41 

possibility of competition. The New Irvington tunnel job is to generate 42 

about 280,000 cubic yards of mostly rock, which might be used. However, 43 

proposed revisions require that this rock be placed in spoil zones. No 44 

longer can the contractor elect to process it and sell it, or place it. 45 

Furthermore, the schedule as proposed has changed in a way that makes 46 



it more difficult for Irvington rock to be used. As revised Sunol Valley WTP 47 

Expansion starts construction before Irvington; previously the Sunol 48 

Expansion job followed Irvington by some months.  49 

  50 

Please make sure that revisions do not reduce competition on Sunol 51 

Valley work. Competition keeps cost to the rate payers down. 52 

  53 

3. Report from SFPUC staff concerning an update on the proposed 54 

WSIP Revisions to be considered by the SFPUC Commission on July 55 

28, 2009 56 

 57 

Julie Labonte, WSIP Director, SFPUC, and Jeet Bajwa, Project Manager, 58 

SFPUC, presented an update on WSIP programs, projects and the 59 

possible revisions to the to the WSIP programs.   60 

 61 

The San Francisco Public Utilities Commission will review the proposed 62 

revisions to the WSIP on June 26, 2009.   63 

 64 

Public Comment:  Steve Lawrence, commented on the possible 65 

discrepancies in schedules concerning the beginning of construction and 66 

notice to proceed dates.  Julie Labonte, WSIP Director, SFPUC, clarified 67 

the start dates of the notice to proceed and beginning of construction 68 

dates.   69 

 70 

4. Discussion and possible action concerning the status of the Request 71 

for Proposal (RFP) for Audit Services, Water System Improvement 72 

Program (Agreement No. CS 983) 73 

 74 

Mr. Sweetland summarized the status of the RFP for Audit Services, 75 

Water System Improvement Program (Agreement No. CS 983).   76 

 77 

The contractors’ proposals were reviewed and Robert Kuo Consulting LLC 78 

was selected.  Mr. Sweetland suggested that the notice of approval and 79 

the notice to proceed occur concurrently.  The usually 2 week separation 80 

between the notice of approval and notice to proceed will most likely 81 

hinder the ability of the contractor to complete their work product by the 82 

August 15, 2009 deadline. 83 

 84 

Mr. Browne requested that his written statement be attached to the 85 

minutes.  (See attached document) 86 

 87 

Public Comment:  None. 88 

 89 

No Action Taken.   90 
 91 
 92 
 93 



5. Discussion and possible action concerning the Indirect Cost Study 94 

 95 

No Action Taken (Lack of Quorum) 96 

 97 

6. Discussion and possible action concerning the extension of the 98 

sunset date of the RBOC 99 

 100 

No Action Taken (Lack of Quorum). 101 

 102 

7. Discussion and possible action concerning scheduling an inspection 103 

tour of Hetch Hetchy facilities by the RBOC on September 30, 2009 104 
 105 
Mr. Sweetland moved, seconded by Mr. Jones, to schedule an inspection 106 

tour of Hetch Hetchy on September 30, 2009.  107 

 108 

Ayes: Rhorer, Browne, Jones, and Sweetland 109 

Noes:  None. 110 

Excused:  Chair Brown and Sutter.  111 

 112 

8. Discussion and possible action regarding the approval of the 113 

minutes from the RBOC meeting held on June 15, 2009 114 
 115 
No Action Taken.  (Lack of Quorum) 116 

 117 

9. Discussion and possible action relating to RBOC member 118 

information requests raised in today’s meeting 119 

 120 

No Action Taken.  (Lack of Quorum) 121 

 122 

10.  Discussion and possible action for future agenda items 123 

 124 

No Action Taken.  (Lack of Quorum) 125 

 126 

11.  Adjournment 127 

 128 

At the hour of 10:32 a.m. the meeting adjourned due to lack of quorum. 129 


