COMMUNICATIONS
APRIL - JUNE 2021

In the News
• One (1) media mention of the incident of dried sludge igniting at the Southeast Treatment Plant during demolition work

Highlights of Conducted Outreach
• Monthly citywide and District 10 focused email newsletters to 4,500+ recipients providing Project Updates and Community Resources
• Southeast Construction Updates Email - bi-weekly email newsletters to 700+ recipients providing construction updates on projects underway in the area
• Force Main Rehabilitation at Embarcadero and Jackson Project - ongoing outreach and coordination with other upcoming SFMTA projects along Embarcadero
• April – Virtual community presentation to People of Parkside Sunset Merchants Association on Westside Pump Station Reliability Improvements project construction
• April - Print and digital notices to businesses, residents and property owners for the North Shore Pump Station Wet Weather Improvements start of construction
• April – Southeast Treatment Plant Project update to the Bayview Merchants Association
• May – 15th Annual Construction Contractors Breakfast
• May - Supervisor Melgar District 7 briefing on Westside Pump Station Reliability Project and Wawona and Vicente Street Stormwater and Water Main Replacement Project
• May/June – Print and digital notices to Mission district stakeholders and regular briefings to Mission Merchants Association for the Mission Brick Sewer Rehabilitation project
• June – Print and digital notices to businesses, residents and property owners for the Westside Pump Station Reliability Improvements project start of construction
• June – Supervisor Chan District 1 briefing on Westside Pump Station Reliability Project and Ocean Beach Climate Change Adaptation Project
• June – Virtual community presentation to West Portal Merchants Association on Wawona and Vicente Street Stormwater and Water Main Replacement project construction
• June – Print and digital notices of upcoming work to businesses, residents and property owners for the New Montgomery, Jessie, Minna, and Mission Street Brick Sewer Rehabilitation project

Upcoming Outreach Events
• July – Pre-construction virtual meetings and in person door-to-door outreach to businesses, residents, and property owners in the immediate project area for the New Montgomery, Jessie, Minna, and Mission Street Brick Sewer Rehabilitation project
• July—Biosolids Digester Facility Project: Digester Building (B610) LBE & Prime Networking Event
• July - September – Construction impact coordination meetings with educational facilities and business owners in the project areas of Wawona and Vicente Street Stormwater & Water Main Replacement project
• August/September – Joint agency community town hall meeting on Ocean Beach project
• August – Promote completion of Sunset Boulevard Greenway project
**PHASE 1 METRICS**

**AS OF JUNE 2021**

**Projects by Phase**

<table>
<thead>
<tr>
<th>Phase</th>
<th>Total Amount</th>
<th>Projects</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>CONSTRUCTION</strong></td>
<td>$2,946M</td>
<td>18</td>
</tr>
<tr>
<td><strong>DESIGN</strong></td>
<td>$152M</td>
<td>4</td>
</tr>
<tr>
<td><strong>PLANNING</strong></td>
<td>$30M</td>
<td>3</td>
</tr>
<tr>
<td><strong>BID &amp; AWARD</strong></td>
<td>$47M</td>
<td>4</td>
</tr>
<tr>
<td><strong>TOTAL</strong></td>
<td>$3,656M</td>
<td>70</td>
</tr>
<tr>
<td><strong>CLOSE-OUT</strong></td>
<td>$114M</td>
<td>7</td>
</tr>
<tr>
<td><strong>COMPLETED</strong></td>
<td>$367M</td>
<td>37</td>
</tr>
</tbody>
</table>

**Percent Complete**

45.7%

---

**ONGOING AND UPCOMING CONTRACTS**

- Advertise Biosolids Digester Facility Project contracts for Digester Building B610
- Advertise Kansas and Marin Streets Sewer Improvements in the next quarter
- Various trade packages for WW-647R, SEP Biosolids Digester Facilities Project, [sepbiosolids.com/bid-opportunities](http://sepbiosolids.com/bid-opportunities)

---

**KEY UPDATES**

**APRIL - JUNE 2021**

**Programmatic**

- Continued construction on the Southeast Area Major projects which include Biosolids Digester Facility Project (BDFP), Headworks and the Southeast Community Center
- Continued extensive remote work practices and ongoing review of construction activities including site-specific health and safety protocols in response to Shelter-in-Place Public Health Order
- Participated in Infrastructure Week with promotion of ongoing construction projects upgrades and photos
- Conducted Green and Grey Infrastructure for Stormwater Management and Flood Resilience workshop with Commission in April and June

**Biosolids Digester Facilities Project (BDFP)**

- Scope I, site preparation (demolition and utility relocation), reached final completion in June 2021
- Construction Manager/General Contractor (CM/GC – MWH-Webcor Joint Venture) bidding procurement for the new digester facilities. SFPUC staff evaluating optimal project delivery approach for the remaining biosolids facilities

**SEP New Headworks Facility Project**

- Completed SEP-011 Influent Pumping bypass construction
- Development of 95% Design underway for SEP-008 Influent Pumping Rehab and Revised Odor Control Facility

**Southeast Treatment Plant (SEP)**

- Direct coordination with Supervisor’s Office, SFMTA, SFPW and SFPD regarding public safety concerns in the area

**North Point Wet Weather Facility (NPF)**

- WW-685R North Shore Pump Station Wet Weather Improvements commenced mobilization activities in April, Notice to Proceed for SEP 930 DCS scope of work issued in June

**Oceanside Treatment Plant (OSP)**

- WW-639 OSP Digester Gas Utilization Upgrade began construction of Building 741 Digester Gas Holder tank assembly in June

**Collection System Reliability**

- NTP Issued for WW-645R Westside Pump Station Reliability in April. Removal of existing public art sculptures from site in May. 30-day Construction Notice and virtual community meetings occurred in June
- Beach and Sansome Street CSD Rehabilitation issued NTP for JOC-59-29
- Obtained authorization from the Commission for the Memorandum of Understanding with San Francisco Public Works related to Kansas and Marin Streets Sewer Improvements, and completed DB-131 Request for Qualifications package for the design build contract
- Contract awarded for WW-712 New Montgomery, Mission, Jessie & Minna Streets Brick Sewer Rehabilitation Project in May 2021

**Stormwater Management**

- RFP for Yosemite Creek Daylighting project advertisement in April with two proposals received
- WW-711 Wawona and Vicente Street Stormwater and Water Main Replacement project awarded contract
- Project team for Lower Alemany Area Stormwater Improvement Project presented to the Commission in April, Commission requested separate watershed assessment be performed to explore opportunities for green infrastructure
<table>
<thead>
<tr>
<th>Project Name</th>
<th>2019</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
<th>2023</th>
<th>2024</th>
<th>2025</th>
<th>2026</th>
</tr>
</thead>
<tbody>
<tr>
<td>SEP Biosolids Digester Facilities Project (BDFP)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP New Headworks Facility Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Primary Treatment (SEP 040/041) H&amp;S Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Maintenance Building (SEP 940) Interim Improvement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP 550 Booster PS Condition Inspection &amp; Interim</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP Facility-wide Distributed Control System (DCS) Upgrades</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP Seismic Reliability and Condition Assessment Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP Power Feed and Primary Switchgear Upgrades</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Westside Pump Station Reliability Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OSP Digester Gas Utilization Upgrade</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>North Shore Pump Station Wet Weather Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mission Street, 16th to Cesar Chavez Streets, Brick Sewer Rehab</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Kansas and Marin Streets Sewer Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Cargo Way Sewer Box Odor Reduction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Van Ness BRT Sewer Improvement Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Better Market Street Sewer Improvements - Phase 1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Geary BRT Sewer Improvements - Phase 1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Geary BRT Sewer Improvements - Phase 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>L-Taraval Sewer Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Force Main Rehab at Embarcadero and Jackson Streets</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MPS &amp; Force Main Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Seacliff No. 1 PS &amp; FM Upgrade</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Seacliff No. 2 PS &amp; FM Upgrade</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sunnydale PS Safety Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Baker (009) Baffle Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Brannan (019) CSD Gate &amp; Baffle Rehab</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Beach and Sansome Street CSD Rehabilitation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CSD Backflow Prevention and Monitoring</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5th, North 6th and Division Street CSD Rehabilitation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Large Sewer Condition Assessment and Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sunset Blvd Greenway</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Upper Yosemite Creek Daylighting</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Operational Decision System - Phase 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Wawona St and 15th Ave Stormwater Detention Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Watershed Storm Management</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Folsom Area Stormwater Improvement Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Green Infrastructure Grant Program</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lower Alemany Area Stormwater Improvement Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Completed Projects Not Shown**
**LOOKING AHEAD**

**JULY - SEPTEMBER 2021**

**Programmatic**
- Wastewater Enterprise Quarterly Report including Southeast area major projects update to Commission in July
- Initiate development of updated 2-year budget and 10-year Wastewater Capital Improvement Plan (CIP)

**Biosolids Digesters Facilities Project (BDFP)**
- Scope II, new Biosolids Facilities, and remainder of the construction work, NTP anticipated to be issued in July
- Request for authorization of the General Manager to negotiate contract scope of work and price reduction exceeding 10% of the contract amount for WWE, Contract No. WW-657R, Biosolids Digesters Facility Project with Construction Manager/General Contractor, MWH Constructors/Webcor Builders Joint Venture

**SEP New Headworks Facility Project**
- Complete remaining demolition of SEP-011 building.
- Continued development of SEP-008 (Influent Pumping rehabilitation) and Revised Odor Control Facility design package

**North Point Wet Weather Facility (NPF)**
- WW-685R North Shore Pump Station Wet Weather Improvements begins demolition of HVAC equipment

**Collection System Reliability**
- Site mobilization and median demolition as part of traffic control plan for WW-645R Westside Pump Station Reliability targeted for July and August.
- Sand placement activities commence for US Army Corps of Engineer Beach Nourishment Project as part of the Ocean Beach Climate Change Adaptation Project short-term improvements phase in July
- Start Alternatives Analysis evaluation for Brannan CSD Gate & Baffle Rehabilitation
- Beach and Sansome Street CSD Rehabilitation preconstruction meeting for JOC-59-29 in July 2021
- Execute Memorandum of Understanding with San Francisco Public Works related to Kansas and Marin Streets Sewer Improvements, issue Request for Qualifications for the design build contract (DB-131), and prepare the RFP package

**Stormwater Management**
- NTP in July, site mobilization and staging activities for WW-711 Wawona Area Stormwater Improvement and Vicente Street Water Main Replacement
- Develop subsurface easement agreements with property owners and continue tunnel component design for the Folsom Area Stormwater Improvement Project
- Promote completion of Sunset Boulevard Greenway project in August 2021 after removal of final fencing

**Interdepartmental**
- Bid opening for Segment B contract for Taraval Sewer Improvements in July

---

For more information, visit: [sfwater.org/SSIP](http://sfwater.org/SSIP)