

**SAN FRANCISCO PUBLIC UTILITIES COMMISSION
INFRASTRUCTURE CONSTRUCTION
MANAGEMENT PROCEDURES**

REVISION NUMBER	<u>TABLE OF CONTENTS</u> SFPUC INFRASTRUCTURE CM PROCEDURE TITLE	CM PROCEDURE NUMBER
	Preface	ii
1	Preparation and Control of SFPUC Infrastructure CM Procedure	1
1	CMIS Access and Help Requests	2
1	Project Documents and Correspondence Control	3
1	Record Documents and Drawings Control	4
1	Submittals	5
1	Meeting Minutes	6
1	Request for Information (RFI)	7
1	Request for Substitution	8
1	Value Engineering Change Proposal (VECP)	9
1	Applications for Payment	10
2	Construction Change Management	11
1	Construction Schedule Management	12
1	Administration of Force Accounts	13
1	Risk Management Plan Preparation, Approval and Implementation	14
1	City Furnished Materials and Equipment	15
1	Pre-construction Conference	16
1	Pre-construction and Post-construction Site Surveys	17
1	System Testing and Startup	18
1	Shutdown/Specific Condition Coordination	19
1	Project History/Lessons Learned	20
1	Contract Close-out	21
1	Construction Claims Management	22
1	Partnering	23
*	<i>Currently not in use</i>	24
1	Dispute Resolution Advisor (DRA)	25
1	Dispute Review Board (DRB)	26
1	Public Outreach	27
1	Construction Quality Management	28
1	Non-Conformance Notices (NCN)	29
1	Daily Inspection Reports	30
1	Weekly Project Construction Report	31

**SAN FRANCISCO PUBLIC UTILITIES COMMISSION
INFRASTRUCTURE CONSTRUCTION
MANAGEMENT PROCEDURES**

REVISION NUMBER	<u>TABLE OF CONTENTS</u> SFPUC INFRASTRUCTURE CM PROCEDURE TITLE	CM PROCEDURE NUMBER
1	SQS Plan and Surveillance Process	32
1	Emergency Response	33
1	Safety Reporting Procedures	34
1	Site Security	35
1	Environmental Requirements Table	36
1	Environmental Inspection and Specialty Environmental Monitoring	37
1	Environmental Non-Conformance Notice	38
1	Environmental Minor Project Modification (MPM)	39
1	Monthly Environmental Compliance Report	40
1	Environmental Quarterly Compliance Reporting Table	41
1	Daily Environmental Monitoring Logs	42
1	Environmental Daily Inspection Reports	43
1	Project Labor Agreement (PLA)	44
1	Certified Payroll Reports	45
*	<i>Currently not in use</i>	46
*	<i>Currently not in use</i>	47
*	<i>Currently not in use</i>	48
1	CM Consultant Services Monitoring and Reporting	49
1	Construction Manager/General Contractor (CMGC) Bid Package Procurement	50

