
TYPICAL STORMWATER CONTROL PLAN (SCP) 
PROJECT REVIEW & APPROVAL PROCESS 

The SFPUC Stormwater Management Requirements and Design Guidelines (SMR) Project Review Team reviews 
submitted SCPs based on the Typical Project Review Process Diagram – Interim January 2024 UPDATE (see reverse). SCP 
reviews initiate after the City Planning Entitlement and parallel to the DBI Building Permit Application (BPA) process. 

Preliminary SCP: Submit the Preliminary SCP after Planning Entitlement and prior to submitting a DBI Building Permit 
Application (BPA).  

• Submit Modified Compliance Application (if applicable) PRIOR to Preliminary SCP submittal.
• CD Plans included with SCP should be approximately 100% DD level.

• Project schedules should reflect possible need for more than one SCP submittal prior to approval.
• Preliminary SCP must be ‘Approved with Condition(s)’ prior to submittal of a DBI BPA.1

Final SCP: Submit the initial Final SCP parallel to: (1) the DBI BPA for ‘Full Permit’ projects, or (2) the 
associated DBI Addenda submittal (typically Foundation or Architectural) for ‘Site Permit' with 'Addenda’ 
projects. In either case, the initial Final SCP shall be submitted in the early part of the associated permit process. 

• CD plans should reflect design level typical of a DBI Addenda or Building Permit (e.g. 100% CDs, DBI Addenda
Permit CDs, etc.).1

• Project schedule should reflect possible need for more than one SCP submittal prior to approval.
• Receive DBI PID documentation confirming 'Stormwater Plan' review is ‘Approved’.2

• Final SCP ‘Approved with Condition(s)’ upon resolution of all comments.

Final SCP Conditions of Approval (COA): After the Final SCP is ‘Approved with Condition’ and prior to the issuance of 
Certificate of Final Completion (CFC) by DBI, the following mandatory conditions must be completed for full Final SCP 
Approval:  

• The project team must submit a signed Certification of Acceptable Construction (CAC) upon completion of
construction.

• After a CAC is submitted, the project team must schedule an SFPUC Post Construction Inspection.

• Once an inspection is complete and closed, the project team must submit a signed & recorded Maintenance
Agreement (MA) per the Maintenance Agreement Recordation Instructions.

Final SCP Approval: After all COAs are completed, the project will receive SCP Final Approval and the SMO hold on 
the DBI CFC will be lifted. All materials required for Final SCP Approval are available at www.sfpuc.org/smr - SCP 
Resources section.

Fees: SCP Review Fee Form (www.sfpuc.org/smr, SCP Resources page) and payment must be included with each SCP 
or review will not start. Use total project gross square footage and Schedule W-47 at www.sfpuc.org/ratesbook to 
calculate fee for each submittal. 

__________________________________ 
1. BPAs may be submitted as either a ‘Full Permit’ or ‘Site Permit' with 'Addenda’, refer to DBI Permit Services for application process.
2. Prior to FSCP approval, DBI PID requires a 'Stormwater Plan' to be submitted for design level review. Submit 'DBI Form 3' (i.e. Pink Form). 
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Typical SCP Project Review Diagram 

NOTE: Projects that are subject to SMO compliance, yet do not submit to the DBI for Building Permit Application (i.e. 
Universities, Hospitals, Federal, Port, etc.), must coordinate with the SMR Project Review Team to determine an appropriate 
SCP submittal process.
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Acronyms:

BPA - Building Permit Application
CAC - Certificate of Acceptable Construction 
CFC - Certificate of Final Completion
COA - Conditions of Approval
PC - Post Construction
MA - Maintenance Agreement
SCP - Stormwater Control Plan
SMO - Stormwater Management Ordinance




